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ESTIMATE RUN 02/12/2007

ESTIMATE SUMMARY 13:27:38
CONTID: C15663 ESTIMATE NO: 0005 FINL SPEC YR:2005
PCN: 15663-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 59.0 DAYS TIME ALLOW: 10/4/20( FIXED COMPLETION DAT
CHATFIELD STATE PARK IMP PH II PERCENT TIME: 100.00 ORIG TIME ALLOW: 9/25/20( FIXED COMPLETION DAT
PROJECT NO: CC R600-281
CHATFIELD STATE PARK IMP PH II
NAME OF ROAD: 999
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR :
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 02/12/2007 DATE TIME STARTED 08/07/2006
10100 DALLAS STREET DATE LET 06/22/2006 DATE WORK BEGAN
DATE AWARDED 06/26/2006 DATE TIME STOPPED 10/04/2006
DATE CONTRACT EXECUTED 07/11/2006 DATE ACCEPTED 10/04/2006
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 08/07/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 470,018.53 PARTICIPATING $ 16,500.00 $ 0.00
AWARD PROJECT AMT:  $ 498,765.43 NON-PARTICIPATING 453,507.03 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 470,007.03 0.00
FUNDS AVAILABLE: $ 11.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 470,007.03 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 7,481.48
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 470,007.03 7,481.48
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 470,007.03 7,481.48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,481.48
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PCN: 15663-BID ESTIMATE RUN 02/12/2007
PROJECT: CC R600-281 ESTIMATE NO: 0005 13:27:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00020 *SILT FENCE 857.000 857.000
LF 0.000 0.00
2.50000 857.000 2,142.50
0065 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0070 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0075 208-00205 *EROSION CONTROL SUPERVISOR 10.000 10.000
HOUR 0.000 0.00
95.00000 10.000 950.00
0080 208-00300 TEMPORARY BERMS 3,302.000 3,302.000
LF 0.000 0.00
3.00000 3,302.000 9,906.00
0085 210-00810 *RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
140.00000 2.000 280.00
0090 212-00006 *SEEDING (NATIVE) 6.800 6.800
ACRE 0.000 0.00
2,500.00000 6.800 17,000.00
0095 213-00002 *MULCHING (WEED FREE HAY) 6.400 6.400
ACRE 0.000 0.00
450.00000 6.400 2,880.00
0100 213-00011 *MULCHING (HYDRAULIC) 0.000 0.000
ACRE 0.000 0.00
1,700.00000 0.000 0.00
0105 213-00061 *MULCH TACKIFIER 1,709.000 1,709.000
1B 0.000 0.00
2.50000 1,709.000 4,272.50
0110 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,776.000 1,776.000
sy 0.000 0.00

2.00000 1,776.000 3,552.00
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PCN: 15663-BID ESTIMATE RUN 02/12/2007
PROJECT: CC R600-281 ESTIMATE NO: 0005 13:27:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 217-00020 HERBICIDE TREATMENT 12.000 12.000
HOUR 0.000 0.00
100.00000 12.000 1,200.00
0120 304-06007 AGGREGATE BASE COURSE (CLASS 6) 974.000 974.000
cY 0.000 0.00
45.00000 974.000 43,830.00
0125 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 562.990 562.990
TON 0.000 0.00
100.00000 562.990 56,299.00
0130 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 2,018.940 2,018.940
TON 0.000 0.00
65.00000 2,018.940 131,231.10
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 645.000 645.000
GAL 0.000 0.00
3.00000 645.000 1,935.00
0140 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 80.000 80.000
LF 0.000 0.00
100.00000 80.000 8,000.00
0145 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0150 607-11580 FENCE (TEMPORARY) 20.000 20.000
LF 0.000 0.00
4.00000 20.000 80.00
0155 614-00011 *SIGN PANEL (CLASS I) 41.000 41.000
SF 0.000 0.00
16.00000 41.000 656.00
0160 614-00044 *TIMBER SIGN POST 4X4 INCH 203.000 203.000
LF 0.000 0.00
11.00000 203.000 2,233.00
0165 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
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PCN: 15663-BID ESTIMATE RUN 02/12/2007
PROJECT: CC R600-281 ESTIMATE NO: 0005 13:27:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
34,695.43000 1.000 34,695.43
0175 627-00005 *EPOXY PAVEMENT MARKING 52.000 52.000
GAL 0.000 0.00
80.00000 52.000 4,160.00
0180 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
30.00000 0.000 0.00
0185 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 26.000 26.000
(TYPE I)
SF 0.000 0.00
17.00000 26.000 442.00
0190 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 112.000 112.000
SF 0.000 0.00
13.00000 112.000 1,456.00
0195 630-00000 *FLAGGING 455.000 454.500
HOUR 0.000 0.00
23.00000 454.500 10,453.50
0200 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 24.000
DAY 0.000 0.00
45.00000 24.000 1,080.00
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 20.000 20.000
DAY 0.000 0.00
530.00000 20.000 10,600.00
0210 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
55.00000 2.000 110.00
0215 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 14.000
EACH 0.000 0.00
55.00000 14.000 770.00
0220 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 2.000
EACH 0.000 0.00
55.00000 2.000 110.00
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PCN: 15663-BID ESTIMATE RUN 02/12/2007
PROJECT: CC R600-281 ESTIMATE NO: 0005 13:27:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 189.000 189.000
SF 0.000 0.00
6.00000 189.000 1,134.00
0230 630-80360 *DRUM CHANNELIZING DEVICE 40.000 40.000
EACH 0.000 0.00
55.00000 40.000 2,200.00
0235 630-80380 *TRAFFIC CONE 300.000 300.000
EACH 0.000 0.00
6.00000 300.000 1,800.00
0240 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0265 700-70029 F/A ESB PROGRAM RETAINAGE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70034 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70060 F/A ADJUST ADJUST UTILITIES 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15663-BID ESTIMATE RUN 02/12/2007
PROJECT: CC R600-281 ESTIMATE NO: 0005 13:27:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 900-00014  ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
6,100.00000 1.000 6,100.00
CAT 0200 CURRENT AMT $ 453,518.53 $ 0.00$ 453,507.03
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0280 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0285 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 16,500.00 $ 0.00$ 16,500.00
PROJECT TOTAL CURRENT AMT $ 470,018.53 $ 0.00 $ 470,007.03



